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OBJECTIVE: Develop a technology transfer presentation to aid in the communication of the research results to

environmental regulators and to the public-at-large.
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75-98SW43178
PROJECT DESCRIPTION:
Background:
Work to be Performed: Provide technical assistance to the PERF (Petroleum Environmental Research Forum)
Steering Committee of the ongoing project 'Scientifically Sound Risk-Based Decision Tools for E&P Site' (PERF 97-
08). Specifically, assistance to the Steering Committee by (1) developing a written summary of the DOE/PERF
Workshop, 'Assessing Ecological Impacts at Upstream Petroleum Sites', and (2) preparing a technical presentation to
facilitate the transfer of the project results to the environmental regulators of upstream petroleum sites.

PROJECT STATUS:

Current Work: ThermoRetec completed a draft version of the project deliverables and forwarded them to the DOE on
June 1, 1999. The deliverables included a CD-ROM with the usage instructions for the six files contained on the CD
and one bound color print of both the non-technical and technical presentations entitled Application of Risk Based
Methodologies to Soils Impacted with Crude Oil and E&P sites. The draft deliverable were modified based upon
comments that were received from DOE and other project participants. The final set of deliverables was resubmitted
to DOE on October 20, 1995. :

Scheduled Milestones:

Meet with project representatives to finalize details of scope of work 09/98
Complete initial drafts of presentation story boards , 10/98
Meet with project representatives to finalize story boards and initiate development of slides 10/98
Deliver computer version of two presentations to DOE, Chevron, and Exxon representatives of PERF 04/99
Project 97-08

Deliver presentation in 35 mm and transparency formats if desired by the 97-08 project team 04/99
Deliver final presentation to DOE staff in Tulsa, OK 10/99

Accomplishments: The final project deliverables, technical and non-technical presentations were completed and
distribution to the DOE, Chevron, Shell, API and Exxon representatives of the PERF 97-08 project
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